

SCHEDULE

Time	Activity
Now - Aug 31, 2025	Complete rough draft of script
Sept 1-25	Build prototypes of puppets/workshop individual pieces on my own/edit script. Workshop different versions of what the costumes/set/world can be.
Sept 25-30	Workshop individual pieces with outside eye
Oct 1-7	Make buildlist/update script with information gathered from workshops
Oct 8-Dec 31	Build final puppets/puppet stages/costumes
Jan 1-Feb 28	Rehearse individual pieces, workshop with outside eye, rebuild/adjust, figure out order of pieces & physical vocabulary of world
March 1-26	Rehearse full piece with outside eye
March 27-April 2	Tech final space
April 3-5, 10-12	Perform

